
 90 Day Lookahead

Project ID Project Name Current Phase Wave Project Manager Design Complete Start Advertising Bid Opening NTP Const Comp

DPW599 Arizona (Delaware - Behrman) Planned No Josh Hartley 20-Feb-18 3-Mar-18

DPW607 Aurora (Norland-Brighton Pl & Rhodes - Kingston) Planned No Josh Hartley 20-Feb-18

DPW598 Belleville (Socrates - Opelousas) Planned No Josh Hartley 20-Feb-18

DPW610 Berkley (Sullen - Bennett) Planned No Josh Hartley 20-Feb-18

DPW596 Berkley (Woodland - Sullen) Planned No Josh Hartley 5-Mar-18 3-Apr-18

DPW613 Blair (Tullis - Patterson) Planned No Josh Hartley 20-Feb-18

DPW589 Bourbon St Phase I (Canal St - St Louis St.) Construction No Josh Hartley 19-Jan-18

DPW507 Breakwater Drive (North Roadway - Dead End) Design No James Annaccone 23-Mar-18

DPW563 Broad St. Corridor Bikeway Planned No Louis Haywood 19-Feb-18

DPW594 Bullard (Hayne - Chef Mentuer) Construction No Josh Hartley 2-Feb-18

DPW199 Camp St. (Louisiana - Washington Ave) Design No Xavier Chavez-Reyes 18-Jan-18 18-Feb-18 26-Mar-18

DPW020 Canal Blvd. Reconstruction (Robert E. Lee Blvd - Amethyst St.) Design No Grayson Fleming 1-Mar-18

DPW457 Cherokee Phase II (Benjamin St. - Pearl St.) Bid & Award No Meagan Williams 23-Jan-18

DPW593 Curran (Crowder - Mayo) Construction No Josh Hartley 28-Feb-18

DPW602 Diana (Behrman - Numa/Dead End) Planned No Josh Hartley 20-Feb-18 24-Feb-18

DPW615 Emergency Catch Basins Cleaning Construction No Josh Hartley 2-Feb-18

DPW609 Eton & LaCour Monique Planned No Josh Hartley 29-Jan-18 9-Feb-18

DPW068 Gardena Dr (St. Bernard Ave - Paris Ave.) Design No Xavier Chavez-Reyes 22-Jan-18 22-Feb-18 30-Mar-18

DPW608 General Meyer (Ernest - Bacchus) Planned No Josh Hartley 20-Feb-18

DPW614 General Meyer (Sullen Pl - Ernest St, Bacchus Dr - Bennett St) Planned No Josh Hartley 20-Feb-18

DPW550 Hagan-Lafitte (Bayou St. John) Drainage Upgrades Design No Jennifer Ruley 15-Feb-18

DPW606 Herschel (Kabel - Hyman) Planned No Josh Hartley 20-Feb-18 24-Feb-18

DPW087 Homedale (Canal - West End), Center (33rd - Tacoma), Milne (Homedale - Florida), Walker (Marshal-Orl Design No Xavier Chavez-Reyes 12-Feb-18 8-Apr-18

DPW604 Homer (Hendee - Dead End) Planned No Josh Hartley 20-Feb-18 24-Feb-18

DPW456 Isaac Drainage Point Repairs Bid & Award No Daniel Lee 12-Jan-18

DPW562 Joe W. Brown Park Pavement Bid & Award No Steven Giang 28-Feb-18

DPW551 Lakeview Drainage Upgrades Design No Meagan Williams 25-Dec-17

DPW605 Lamarque (LB Landry - Vallette) Planned No Josh Hartley 20-Feb-18

DPW597 Lawrence (Sumner - Shirley/Dead End) Planned No Josh Hartley 20-Feb-18

DPW391 Magnolia Converted Ped Bridge Rehabilitation Bid & Award No Alan Weber 12-Mar-18

DPW603 Memorial Park (Arizona - Nevada) Planned No Josh Hartley 20-Feb-18

DPW120 Michoud Blvd (Chef Menteur Blvd - Dwyer Rd) Construction No Xavier Chavez-Reyes 11-Apr-18

DPW611 Pittari (Tullis - Patterson) Planned No Josh Hartley 20-Feb-18

DPW564 Pontilly Drainage Repairs Design No Meagan Williams 2-Jan-18 1-Feb-18

RR001 RR3 - Audubon Group A (PMOPI) Design 1st Austin Wolfson 16-Feb-18 12-Mar-18

RR003 RR3 - Bayou St John, Fairgrounds, Seventh Ward  Group A (INC) Design 1st Rodgerika Horton 5-Feb-18 12-Mar-18 5-Apr-18

RR009 RR3 - Black Pearl, East Carrollton Group A (PMOPI) Design 1st Austin Wolfson 12-Jan-18 6-Apr-18

RR010 RR3 - Broadmoor Group A (PMOPI) Design 1st Alan Weber 12-Feb-18

RR026 RR3 - Desire Group A (PMOPI) Design 1st Brian Fontaine 23-Jan-18 16-Feb-18

RR037 RR3 - Filmore North Group A (PMOI) Design 1st Sean McKay 16-Jan-18 20-Feb-18 16-Mar-18

RR038 RR3 - Filmore North Group B (FRC) Design 2nd Alex Rudenko 3-Apr-18

RR042 RR3 - Filmore South Group A (PMOPI) Design 1st Damian Kulas 27-Feb-18 3-Apr-18

RR050 RR3 - Freret Group A (PMOI) Design 1st Alex Rudenko 31-Jan-18 7-Mar-18 31-Mar-18

RR067 RR3 - Hollygrove, Leonidas Group A (INC) Design 1st Louis Haywood 30-Jan-18 6-Mar-18 30-Mar-18

RR069 RR3 - Lake Terrace & Oaks Group A (PCI) Bid & Award 1st Alex Rudenko 29-Jan-18

RR078 RR3 - Lakeshore Group A (INC) Bid & Award 1st Rodgerika Horton 19-Feb-18

RR083 RR3 - Lakeview North Group A (INC) Construction 1st Sean McKay 24-Feb-18

RR090 RR3 - Lakeview South Group A (PMOPI) Design 1st Sean McKay 16-Jan-18 20-Feb-18 16-Mar-18

RR094 RR3 - Lakewood Group A (PMOI) Design 1st Oleksii Novikov 16-Jan-18 20-Feb-18 16-Mar-18

RR100 RR3 - Little Woods Group A (PMOPI) Design 2nd Gabriel Morejon 1-Mar-18 5-Apr-18

RR109 RR3 - LNW Northwest Group B (FRC) Design 2nd Gabriel Morejon 27-Feb-18 8-Apr-18

RR116 RR3 - Marlyville-Fontainebleau Group A (PMOPI) Design 1st Sara DeBoer 12-Feb-18 19-Mar-18

RR124 RR3 - Mid City Group A (INC) Design 1st Austin Wolfson 12-Jan-18 16-Feb-18 12-Mar-18

RR130 RR3 - Milneburg Group A (PMOPI) Design 1st Damian Kulas 30-Jan-18

RR132 RR3 - Navarre Group A (FRCPI) Design 1st Damian Kulas 24-Jan-18

RR133 RR3 - Pines Village Group A (PMOI) Design 1st Austin Wolfson 5-Feb-18 23-Mar-18

RR134 RR3 - Pines Village Group B (FRC) Design 2nd Sara DeBoer 22-Feb-18

RR140 RR3 - Pontchartrain Park Group A (PMOI) Design 2nd Meagan Williams 10-Apr-18



 90 Day Lookahead

RR145 RR3 - Read Blvd East Group B (PC) Design 2nd Brian Fontaine 10-Feb-18 31-Mar-18

RR146 RR3 - Read Blvd East Group C (PC) Design 2nd Brian Fontaine 20-Feb-18 1-Apr-18

RR147 RR3 - Read Blvd East Group D (PMOPC) Design 2nd Austin Wolfson 20-Jan-18 6-Apr-18

RR153 RR3 - Read Blvd West Group C (PMOPC) Design 2nd Brian Fontaine 3-Mar-18

RR165 RR3 - St. Bernard Group A (VAR) Design 2nd Alex Rudenko 22-Mar-18

RR166 RR3 - St. Claude Group A (PMOI) Design 1st Sara DeBoer 15-Jan-18 19-Feb-18 15-Mar-18

RR182 RR3 - Treme-Lafitte Group A (INC) Design 1st Louis Haywood 16-Mar-18 9-Apr-18

RR185 RR3 - Uptown, West Riverside Group A (PMOPI) Design 1st Meagan Williams 12-Jan-18 15-Feb-18 11-Mar-18

RR188 RR3 - Village De L'Est Group B (PMOPC) Design 2nd Brian Fontaine 6-Feb-18 18-Mar-18

RR191 RR3 - West Bank Group A (VAR) Bid & Award 1st Alex Rudenko 25-Jan-18 28-Mar-18

RR193 RR3 - West End Group A (PMOPI) Design 1st Sara DeBoer 27-Jan-18 3-Mar-18 27-Mar-18

DPW458 S. Dupre (Canal - Tulane) & Gayoso (Canal - Banks) Design No Meagan Williams 17-Jan-18 17-Feb-18 13-Mar-18

DPW441 S. Galvez St. (Martin Luther King Blvd. - Toledano) Construction No Sean McKay 5-Apr-18

DPW264 S. Galvez Street ( Earhart- Toledano) Bikeway Design No Louis Haywood 8-Apr-18 9-Apr-18

DPW618 School Zone Crosswalk Striping Construction No Allen Yrle 31-Jan-18

DPW184 St. Charles Ave (Calliope St - Louisiana Ave) Construction No Alan Weber 28-Feb-18

DPW324 St. Charles Ave (Louisiana Ave - Napoleon) Bid & Award No Grayson Fleming 27-Mar-18

DPW444 St. Claude Drainage Improvements (Montegut, Urqhart, Feliciana, Marias) Design No Meagan Williams 13-Jan-18 11-Feb-18 7-Mar-18

DPW549 St. Roch Drainage Upgrades Design No Jennifer Ruley 30-Jan-18

DPW561 Tchoupitoulas - Signage and Striping (Calliope - Henry Clay) Bid & Award No Louis Haywood 27-Feb-18

DPW612 Tullis (Maumos - Bennett) Planned No Josh Hartley 20-Feb-18 17-Mar-18

DPW213 Wright Road (Chef Menteur Blvd - Dwyer Rd) Design No Xavier Chavez-Reyes 10-Mar-18

DPW445 Youth Study Streets (Encampment, Cadillac, Davey, Milton St.) Construction No Josh Hartley 28-Feb-18

Occurs in the next 30 days

Occurs in the next 60 days
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